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REQUEST FOR ADDITIONAL PFUNDS
on
CLAYK PRODUCTION

RD45 TASK ORDER S
11 August 1959

CONFILENTIAL
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The production of the clams was eighty percent completed

by the beginning of last May and at that time a tentative
copy of the new specifications was submitted. As a result

of reviewing the specifications, 1t became apparent that the
sealing of the insert had to be tled down mors exactly for
the purposes of inspection. In view of the fact that on
secilicinlay sample units, the sealing of the inserts was ex-
tremely narginal, the Project Officer requested that we
undertake a short investigatiion of several methods avallable.
Thie study was successfully concluded by the end of May and in
consequence, we were reguested to rework all the units in

order to give the more desirable seal.

Since the study of the different sealing methods was not
included in the scope of the origilial proposal and the ad-
ditional work involved in reworking all the units further
burdened the contract, 1t is necessary to request additional
funds to cover our added expenses. The attached cost estimate
reflects the expenditures incurred in completing the above

work.
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Engineering labor

70 hrs. at 3.50
200 hrs. at 1.70

Sub Total
Overhead at 118%

Sub Total
G&A at 7%

Sub Total
Fee at 8%

Total
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$ 245.00

$ 585.00
~—£90.00
$1,275.00
—80.00
$1,364.00

—h2200
$1,473.00
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